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ABSTRACT

A meeting was held at KSC to determine the Cape require-

ments for support of experiments on AS-205. Topilcs covered are
listed, and a schedule for testing the experiments 1s presented

and discussed.
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MEMORANDUM FOR FILE

A meeting was held at KSC on June 28-29, 1966, to
establish the detail Cape integration and checkout requlrements
for the experiments on Apollo Spacecraft 014 (Flight AS-205)
and for two key supporting items, the Medical Data Acquilsition
System (MDAS) and the airlock. The experiments currently
assigned to spacecraft 014 are:

MOO4 In-flight Phonocardiogram
MOO5 Biocassays Body Flulds

MOOQT Calclum Balance Study

MOO9 Human Otolith Function

MO1l2 Exercise Ergometer

MO19 Metabollc Rate Measurement
M0O20 Pulmonary Function

S015 Zero G - Single Human Cells
3016  Trapped Particles Asymmetry
SOL7 X-Ray Astronomy

S018 Micrometeorite Collection
TOO4  Frog Otolith Function

Principal 1nvestigators, along with MSC technical
monitors, briefed the KSC people on the nature of the experiments

and status of the equipment and then discussed the experiments'
reguirements 1in the following areas:

a. Preinstallation testing
b.  Functional tests (in spacecraft)
c. Documentation
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d. Launch scrub procedures
e. Speclal KSC facilities
f. Special tralning
Maintenance
h. Security and pad access
i. Data and calibration
J. KSC in-flight and postflight support
k, Personnel

The subject of experiment testing occupied a major
share of the meeting. The general goal of this testing at KSC
1s to operate the experiment a sufficilent number of times to
assure its being in working order on launch day, and to provide
the crew and support personnel and, in some cases, the investi-
gators with additional or 1initlal training as appropriate. The
test schedule established would determine in large measure just
when experiment hardware had to be at the Cape and in what form
(e.g., flight unit or qual unit). A chart was presented which
outlined the four month activities schedule that a spacecraft
follows from its arrival at the Cape to the time of launch.

From the chart those spacecraft tests which were also suitable
occasions for experiment testing were identified. The accompany-
ing table 1s the agreed upon first cut at a KSC experiments test
schedule, While it 1s not planned to test every experiment at
every opportunity, those spacecraft tests which the table shows
as still uncommitted are available for experiment testing as
needed (e.g., as unforeseen problems arise),

A few items of note from the table are:

1. MOO9 1is the only experiment not planned for testing
in the Simulated Altitude Run, due to uncertainty as
to spacecraft lighting level for that test. For this
experiment all outside light must be excluded from
the spacecraft.

2. Altitude Chamber Run #1 could be the first vacuum
test of an integrated airlock,

3. While Plugs In and Out tests turned out to be seldom
needed, they will serve as backup test opportunities.
MO12, however, is scheduled for Plugs Out, to allow
maximum 1in- situ crew testing.
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4, Count Down Demonstration Test is a dry run of the launch.
Those experiments requiring last day actlivities or
checkout get exercised here (MOO4 exception 1s not signi-
ficant) Just as they will at launch time. However,
the re-preparation time, after test, of a fully loaded
S015 flight unit is so long that a qual unit must be
used at CDDT to assure having two fully loaded flight
unlts ready at launch. Lack of inclusion of most
medical experiments in CDDT and launch count merely
means that they'll be ready to go without late service,

I (RN A
1011-SLP-ske S. L. Penn
Attachment -

Test Schedule for AS-205 In-Flight Experiments
Copy to
Messrs. M. Dubin - NASA/SF
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Duncan - NASA/SB
Dunning - NASA/RBA
Foster - NASA/SM
Gaugler - NASA/SG
G111 - NASA/SM

. Keegan - NASA/MA-2
Reiffel - NASA/MA-6

G. Roman - NASA/SG

E. Saunders - NASA/SB
Schwarzkopf - NASA/MAP-1
Turnock - NASA/MA-4
Vinograd - NASA/MM
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members, Divlsion 101

HEZHHUNWHPE"W.Z.Q "d:'II

Department 1023
Central File
Library



(0s) ge)

TYOSYD S0ULJISIISIUT saempary AUBTTJ JO O8YUD 20BJISIUT J0J
dY S8pNTOUT - 289] UOT3BIJSUOWSJ UMO]J pcsooAmv SU03ESTTW ITQ 948SITJ - 9pNITATE U@pmﬁssﬂmﬁqv
Jomod TBUISIUT HH<AwV (sBoxg psjernurs 98 TMIOYYC ) 880aT SATT = 1T
aTuUn tenb = P
(@oy) auswdinbe JTUN JYBTLT = o
INONOBYD OTjrWOANE pur Jamod Hmc&muxmva 87799 ou-£gdue uAmAmv
qpozoa dSD U3TM qnq ‘A/T 2U3 UO polunoul gT0S pue 9T0S Jo uotjgeaado JoJ UwhHSUmmAmv

0/ f(saseg Burposoons pue STY3) ped suyz p<Aw

)

gquawraadxs TBOTpSUW

Jdaquey) mUSpﬂpH<Amv J0J JOpJI0d8a pur ‘asmod ‘asutq mm0ﬁ>o&mﬁﬂv

TIX | X X X X ¥ X X Junoy Yyounet

X X X X X X X C1-1L 1891 Peay TA

TAX | X X X DX X X X 91-1L : Amvammo

X X 12-1 AZOQDVAmVpso s8nTg

X OMI,H_ AN\vQH mwSﬁm

X X X 6-L Amvpswﬂﬁm WIS

A (moap

X X m%m X X X X X X X 69~ stommvm%:smﬁmvo\<

10X | X X X Hkmnx. X X X X X X X T.-L Aaopovm%csmﬁmvo\<

X X X GL-L AQEvaH%csmﬁmvo\<

X X X X CHD' X X X X X X L0 (Maap) c:mA:v<\m
(xoaddy

AMVJOOB LT0S |QT0S |[9T0% nmvmﬁow ﬁmvxooﬂpﬁ< AHVW<QE OZOW | ZTOW | 600K | LOOW |#O0ON MMMMMM 159T, /S

6TON GOOW sfeq

SINEWTUAIXH IHOITA-NI G02-SY Y04 HINAIHDS ISHL




BA-185 (4-66)

Bellcomm, Inc.

RECOMMENDAT [ON FOR ANNOUNCEMENT AND DISTRIBUTION OF BELLCOMM REPORT

TO: MA-2/Technical Manager, Systems Engineering Support

FROM: Mr. B. F. Brown, Bel!lcomm, Inc.

TITLE OF REPORT___"Trip Report - Cape Requirements Meeting for
AS-205 Experiments - June 28-29, 1966" .
AUTHOR(S)___ S. L. Penn

REPORT NO./TYPE Memorandum for File REPORT DATE July 26, 1966

Case No,
CONTRACT: NO.  NASw-Y417 TASK NO.__ 340 _SECURITY CLASSIFICATION TJnclassified

It is recommended that announcement and distribution of subject report be restricted as
follows when released to the NASA Scientific and Technical Information Division:

[:] Restriction Category A - Not to be announced but entered on tape with restriction
so that report would only be listed on NASA Searches. Distribution restricted to
NASA upon specific request.

Restriction Category B - Announce in Special Announcement Bulletin. Distribution
restricted to NASA Headquarters and Centers.

Restriction Category C - Announce in "C-STAR". Distribution restricted to NASA,
NASA Contractors, and Government Agencies.

Restriction Category D - Announce in "STAR". Unrestricted distribution.
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NASA DETERMINATION
T0: NASA Representative, NASA Scientific and Technical Information Facility
THRU: Mr. B. F. Brown, Bellcomm, Inc.

FROM: MA-2/Technical Manager, Systems Engineering Support

REF:  MA-2 Memorandum dated February 25, 1965, to ATSS, Subject: "Release of Bellcomm, Inc.,
Reports to Scientif ic and Technical Information Division."

Pursuant to referenced memorandum, subject report is hereby released with the following
restrictions on announcement and distribution:
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T0: NASA Representative, NASA Scientific and Technical Information Facility,
5001 Calvert Rd, College Park, Md., 20740

FROM: Mr. B. F. Brown, Bellcomm, Inc.

[:] Category A report: The foregaing release is forwarded for entering under Category A.

/Egj Category B, €, or D report: Two copies of the subject report have been attached hereto.
One additional copy is being forwarded to the FOB 0B Library.
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